

RESOLUTION NO. 2014- 237

A RESOLUTION AUTHORIZING THE ISSUANCE OF CHANGE ORDER NO. 3 TO CONTRACT NO. RES12-83, ISSUED TO SOUTH STATE INC., BRIDGETON, NJ.

WHEREAS, the City Council of the City of Vineland, on February 28, 2012, adopted Resolution No. 2012-83, entitled "A RESOLUTION AWARDED A CONTRACT TO SOUTH STATE INC., BRIDGETON, NJ FOR THE RESURFACING OF PARK AVENUE (NE BOULEVARD TO MAIN ROAD)."; and

WHEREAS, N.J.A.C. 5:30-11.1, et seq., sets forth the requirements for the processing of change orders; and

WHEREAS, the City Engineer has requested that an amendment be made to contract awarded to South State Inc., Bridgeton, NJ for the Resurfacing of Park Avenue (NE Boulevard to Main Road) as authorized by Resolution No. 2012-83; said amendment is made necessary to provide for final quantities reconciliation, contract time extension, and asphalt and fuel price adjustments; and

WHEREAS, the City of Vineland desires to comply with said requirements of N.J.A.C. 5:30-11.1, et seq., and to that end herewith files with the governing body a report stating the facts involved and indicating that the proposed change order may be allowed under these regulations; and

WHEREAS, this change order represents a decrease of \$206,357.24 to the total contract; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland that said change order to Contract No. RES12-83, issued to South State Inc., Bridgeton, NJ, decreasing the total contract amount by \$206,357.24, be and the same is hereby ratified and approved.

Adopted:

\_\_\_\_\_  
President of Council

ATTEST:

\_\_\_\_\_  
City Clerk

## CITY OF VINELAND

June 3, 2014

REPORT

TO: THE MAYOR AND COUNCIL

RE: Change Order No. 3 to Contract No. RES12-83  
Resurfacing of Park Avenue (NE Boulevard to Main Road)  
South State Inc., Bridgeton, NJ


Dear Mayor and Members of Council:

Your approval is hereby requested for a final as-built change order (Change Order No. 3) to Contract No. RES12-83, issued to South State Inc., Bridgeton, NJ for the Resurfacing of Park Avenue (NE Boulevard to Main Road). This contract was authorized by Resolution No. 2012-83, adopted by City Council on February 28, 2012.

The change order requested will provide for final quantities reconciliation, adjustment of contract time (from 74 days to 109 days), and asphalt and fuel price adjustments. This change order will decrease the contract amount by \$206,357.24.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:30-11.1 et seq.

Respectfully submitted,

  
William E. Lutz  
Business Administrator

/dm  
Encl.



REQUEST FOR CHANGE ORDER

FOR:

Resurfacing of Park Avenue

PROJECT NAME

TO: WILLIAM E. LUTZ  
(BUSINESS ADMINISTRATION)

DEPARTMENT: PW, City Engineer FROM: David Maillet

This is a request for change order # 3 to Contract # C12-0023 for:

Project Name Resurfacing of Park Avenue

Name/Address of Contractor: South State, Inc.

The change order is necessary because: (use additional pages if necessary to explain your reason and you must attach \*documentation to support the necessity of this change order.  
\*(Documentation from contractor, engineer, etc.)

Final quantities reconciliation, contract time extension, asphalt and Fuel price adjustments

Amount of this change order: \$ -206,357.24

Original Contract Amount: \$ 1,184,040.87

Total Revised Amount: \$ 991,938.10

Provide the original contract amount, the amount of the change order and the revised contract amount.

APPROVED BY: Brian Myers  
Print/type

[Signature]  
signature

**NOTE:**  
**CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT**

Please provide the account number that the change order will be charged to:

Account # 021-0-00-00-0000-2-5517301

CC: Purchasing Division

CONTRACT: Resurfacing of Park Avenue, CT C12-0023

P.O. No.: 12-004762

CONTRACTOR: South State

PO Box 68

Bridgeton, NJ 08302

ITEM	DESCRIPTION	CONTRACT QUANTITY	UNITS	QUANTITY ADJUSTMENT	ADJUSTED QUANTITY	CONTRACT UNIT PRICE	ADJUSTED UNIT PRICE	CONTRACT AMOUNT	FINAL AMOUNT	AMOUNT OF CHANGE
1.1.1	CONSTRUCTION SIGNS	621.21	SF	-164.00	457.21	\$ 7.00	\$ 7.00	\$ 4,348.47	\$ 3,200.47	\$ (1,148.00)
1.1.2	TRAFFIC CONES	45.00	UNIT		45.00	\$ 0.01	\$ 0.01	\$ 0.45	\$ 0.45	\$ -
1.1.3	TRAFFIC DRUMS	55.00	UNIT		55.00	\$ 0.01	\$ 0.01	\$ 0.55	\$ 0.55	\$ -
1.1.4	BARRICADES	22.00	UNIT		22.00	\$ 0.01	\$ 0.01	\$ 0.22	\$ 0.22	\$ -
1.1.5	TRAFFIC DIRECTOR, FLAGGER	640.00	HOUR	-289.00	351.00	\$ 54.10	\$ 54.10	\$ 34,624.00	\$ 18,989.10	\$ (15,634.90)
1.1.6	VARIABLE MESSAGE SIGNS	5.00	UNIT		5.00	\$ 1,500.00	\$ 1,500.00	\$ 7,500.00	\$ 7,500.00	\$ -
1.1.7	TEMPORARY PAVEMENT MARKERS	0.00	N/A			\$ -	\$ -		\$ -	\$ -
2.1.1	CLEARING SITE (NOT TO EXCEED 5% OF TOTAL CONTRACT AMOUNT)	1.00	LS		1.00	\$ 58,000.00	\$ 58,000.00	\$ 58,000.00	\$ 58,000.00	\$ -
3.1.1	REMOVAL OF CONCRETE VERTICAL CURB	1,123.00	LF	172.70	1,295.70	\$ 6.00	\$ 6.00	\$ 6,738.00	\$ 7,774.20	\$ 1,036.20
3.1.3	REMOVAL OF CONCRETE GUTTER, 6"-8" THICK	45.00	SY	803.67	848.67	\$ 10.00	\$ 10.00	\$ 450.00	\$ 8,486.70	\$ 8,036.70
3.1.4	REMOVAL OF CONCRETE SIDEWALK, 4"-6" THICK	440.00	SY	-103.73	336.27	\$ 10.00	\$ 10.00	\$ 4,400.00	\$ 3,362.70	\$ (1,037.30)
3.1.5	REMOVAL OF CONCRETE DRIVEWAYS, 6" THICK	455.00	SY	-287.42	167.58	\$ 10.00	\$ 10.00	\$ 4,550.00	\$ 1,675.80	\$ (2,874.20)
3.2.1	6"x18" CONCRETE VERTICAL CURB	1,095.00	LF	29.20	1,124.20	\$ 20.00	\$ 20.00	\$ 21,900.00	\$ 22,484.00	\$ 584.00
3.3.1	CONCRETE SIDEWALK, 4" THICK	445.00	SY	-91.80	353.20	\$ 35.00	\$ 35.00	\$ 15,575.00	\$ 12,362.00	\$ (3,213.00)
3.3.3	CONCRETE DRIVEWAYS, REINFORCED, 6" THICK	455.00	SY	-218.96	236.04	\$ 60.00	\$ 60.00	\$ 27,300.00	\$ 14,162.40	\$ (13,137.60)
3.3.5	CONCRETE GUTTER, REINFORCED, 8" THICK	45.00	SY	-45.00	0.00	\$ 85.00	\$ 85.00	\$ 3,825.00	\$ -	\$ (3,825.00)
3.4.1	PUBLIC SIDEWALK CURB RAMP DELINEATIONS (CAST IRON TRUNCATED DOME CASTINGS)	45.00	UNIT	-7.00	38.00	\$ 325.00	\$ 325.00	\$ 14,625.00	\$ 12,350.00	\$ (2,275.00)



ITEM	DESCRIPTION	CONTRACT QUANTITY	UNITS	QUANTITY ADJUSTMENT	ADJUSTED QUANTITY	CONTRACT UNIT PRICE	ADJUSTED UNIT PRICE	CONTRACT AMOUNT	FINAL AMOUNT	AMOUNT OF CHANGE
4.1.1	REMOVAL OF PIPE, METAL/PLASTIC, ≤30" DIA., <7' DEPTH	60.00	LF	-8.00	52.00	\$ 10.00	\$ 10.00	\$ 600.00	\$ 520.00	\$ (80.00)
4.1.9	REMOVAL OF PIPE, TERRA COTTA/BRICK, ≤30" DIA., <7' DEPTH	1,120.00	LF	-0.50	1,119.50	\$ 15.00	\$ 15.00	\$ 16,800.00	\$ 16,792.50	\$ (7.50)
4.1.10	REMOVAL OF PIPE, TERRA COTTA/BRICK, ≤30" DIA., ≥7' DEPTH	50.00	LF	-3.00	47.00	\$ 10.00	\$ 10.00	\$ 500.00	\$ 470.00	\$ (30.00)
4.1.13	REMOVAL OF PIPE, DUCTILE IRON, ≤30" DIA., <7' DEPTH	60.00	LF	-4.00	56.00	\$ 10.00	\$ 10.00	\$ 600.00	\$ 560.00	\$ (40.00)
4.3.1	18" DIA. REINFORCED CONCRETE PIPE, CLASS V, <7' DEPTH	390.00	LF	62.00	452.00	\$ 85.00	\$ 85.00	\$ 33,150.00	\$ 38,420.00	\$ 5,270.00
4.3.3	24" DIA. REINFORCED CONCRETE PIPE, CLASS V, <7' DEPTH	695.00	LF	-54.00	641.00	\$ 95.00	\$ 95.00	\$ 66,025.00	\$ 60,895.00	\$ (5,130.00)
4.3.4	24" DIA. REINFORCED CONCRETE PIPE, CLASS V, ≥7' DEPTH	50.00	LF	-3.00	47.00	\$ 175.00	\$ 175.00	\$ 8,750.00	\$ 8,225.00	\$ (525.00)
4.4.2	12" DIA. DUCTILE IRON CULVERT PIPE	155.00	LF	-14.50	140.50	\$ 165.00	\$ 165.00	\$ 25,575.00	\$ 23,182.50	\$ (2,392.50)
4.5.1	REMOVAL OF INLETS	19.00	UNIT	1.00	20.00	\$ 450.00	\$ 450.00	\$ 8,550.00	\$ 9,000.00	\$ 450.00
4.5.2	REMOVAL OF MANHOLES	1.00	UNIT		1.00	\$ 550.00	\$ 550.00	\$ 550.00	\$ 550.00	\$ -
4.6.1	INLET, TYPE A, (<10' DEPTH)	2.00	UNIT		2.00	\$ 3,000.00	\$ 3,000.00	\$ 6,000.00	\$ 6,000.00	\$ -
4.6.3	INLET, TYPE B, (<10' DEPTH)	5.00	UNIT	3.00	8.00	\$ 3,400.00	\$ 3,400.00	\$ 17,000.00	\$ 27,200.00	\$ 10,200.00
4.6.17	INLET, TYPE E, (<10' DEPTH)	4.00	UNIT		4.00	\$ 3,500.00	\$ 3,500.00	\$ 14,000.00	\$ 14,000.00	\$ -
4.7.1	MANHOLE, 4' I.D. (<10' DEPTH)	3.00	UNIT		3.00	\$ 3,300.00	\$ 3,300.00	\$ 9,900.00	\$ 9,900.00	\$ -
4.8.1	RECONSTRUCT INLETS	20.00	UNIT	-1.00	19.00	\$ 1,200.00	\$ 1,200.00	\$ 24,000.00	\$ 22,800.00	\$ (1,200.00)
4.8.2	RECONSTRUCT MANHOLES	8.00	UNIT		8.00	\$ 1,400.00	\$ 1,400.00	\$ 11,200.00	\$ 11,200.00	\$ -
4.10.1	RESET CASTINGS	37.00	UNIT	-37.00	0.00	\$ 1.00	\$ 1.00	\$ 37.00	\$ -	\$ (37.00)
4.11.1	RESET VALVE BOXES	24.00	UNIT	-24.00	0.00	\$ 1.00	\$ 1.00	\$ 24.00	\$ -	\$ (24.00)
4.12.2	REPLACE INLET CASTINGS, GRATES & CURB PIECES, TYPE B	14.00	UNIT	-6.00	8.00	\$ 700.00	\$ 700.00	\$ 9,800.00	\$ 5,600.00	\$ (4,200.00)
4.12.6	CAST IRON CURB PIECE, TYPE N	14.00	UNIT	-9.00	5.00	\$ 300.00	\$ 300.00	\$ 4,200.00	\$ 1,500.00	\$ (2,700.00)
4.13.1	CURED IN PLACE PIPING (CIPP)	595.00	LF	-8.00	587.00	\$ 105.00	\$ 105.00	\$ 62,475.00	\$ 61,635.00	\$ (840.00)
5.1.1	SAWCUTTING (HMA)	772.00	LF	-772.00	0.00	\$ 1.00	\$ 1.00	\$ 772.00	\$ -	\$ (772.00)
5.2.3	ROADWAY EXCAVATION, UNCLASSIFIED, (IF AND WHERE)	50.00	CY	-50.00	0.00	\$ 50.00	\$ 50.00	\$ 2,500.00	\$ -	\$ (2,500.00)
5.5.1	MILLING OF HMA, 2"-4" THICK	26,800.00	SY	-584.60	26,215.40	\$ 1.00	\$ 1.00	\$ 26,800.00	\$ 26,215.40	\$ (584.60)

ITEM	DESCRIPTION	CONTRACT QUANTITY	UNITS	QUANTITY ADJUSTMENT	ADJUSTED QUANTITY	CONTRACT UNIT PRICE	ADJUSTED UNIT PRICE	CONTRACT AMOUNT	FINAL AMOUNT	AMOUNT OF CHANGE
5.5.4	MILLING OF HMA, 4" AVERAGE DEPTH	6,170.00	SY	-693.00	5,477.00	\$ 1.00	\$ 1.00	\$ 6,170.00	\$ 5,477.00	\$ (693.00)
6.1.1	DENSE GRADED AGGREGATE BASE COURSE (RECYCLED CONCRETE), IF AND WHERE	50.00	CY	-50.00	0.00	\$ 50.00	\$ 50.00	\$ 2,500.00	\$ -	\$ (2,500.00)
7.1.1	HOT MIX ASPHALT 19M64 BASE COURSE, 2" THICK	795.00	TON	-91.68	703.32	\$ 67.00	\$ 67.00	\$ 53,265.00	\$ 47,122.44	\$ (6,142.56)
7.1.4	HOT MIX ASPHALT 9.5M64 SURFACE COURSE, 2" THICK & VARIABLE	5,145.00	TON	-740.51	4,404.49	\$ 67.00	\$ 67.00	\$ 344,715.00	\$ 295,100.83	\$ (49,614.17)
7.6.1	ASPHALT PRICE ADJUSTMENT	1.00	LS	-1.12	-0.12	\$ 75,000.00	\$ 75,000.00	\$ 75,000.00	\$ (8,835.16)	\$ (83,835.16)
7.6.2	FUEL PRICE ADJUSTMENT	1.00	LS	-0.59	0.41	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 8,266.96	\$ (11,733.04)
8.1.1	TOPSOILING, 4" THICK	4,100.00	SY	-3680.10	419.90	\$ 2.00	\$ 2.00	\$ 8,200.00	\$ 839.80	\$ (7,360.20)
8.2.1	FERTILIZING AND SEEDING, TYPE A	4,100.00	SY	-3680.10	419.90	\$ 0.60	\$ 0.60	\$ 2,460.00	\$ 251.94	\$ (2,208.06)
8.4.1	REMOVE EXISTING TREES	25.00	UNIT	-1.00	24.00	\$ 1,500.00	\$ 1,500.00	\$ 37,500.00	\$ 36,000.00	\$ (1,500.00)
11.12.1	LOOP DETECTOR	600.00	LF	-600.00	0.00	\$ 16.50	\$ 16.50	\$ 9,900.00	\$ -	\$ (9,900.00)
13.1.1	TRAFFIC STRIPES, LONG LIFE, EPOXY RESIN, 4" WHITE	10,600.00	LF	1748.00	12,348.00	\$ 0.28	\$ 0.28	\$ 2,968.00	\$ 3,457.44	\$ 489.44
13.1.2	TRAFFIC STRIPES, LONG LIFE, EPOXY RESIN, 4" YELLOW	14,730.00	LF	702.00	15,432.00	\$ 0.28	\$ 0.28	\$ 4,124.40	\$ 4,320.96	\$ 196.56
13.2.3	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 6" WHITE	1,475.00	LF	-250.00	1,225.00	\$ 1.25	\$ 1.25	\$ 1,843.75	\$ 1,531.25	\$ (312.50)
13.2.4	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 8" WHITE	780.00	LF	-61.00	719.00	\$ 2.00	\$ 2.00	\$ 1,560.00	\$ 1,438.00	\$ (122.00)
13.2.6	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 24" WHITE	533.00	LF	-90.00	443.00	\$ 3.85	\$ 3.85	\$ 2,052.05	\$ 1,705.55	\$ (346.50)
13.2.7	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 24" YELLOW	342.00	LF	-86.00	256.00	\$ 3.85	\$ 3.85	\$ 1,316.70	\$ 985.60	\$ (331.10)
13.3.1	TRAFFIC MARKINGS, LONG LIFE, THERMOPLASTIC, LEFT ARROW, WHITE	13.00	UNIT	-2.00	11.00	\$ 115.00	\$ 115.00	\$ 1,495.00	\$ 1,265.00	\$ (230.00)
13.3.2	TRAFFIC MARKINGS, LONG LIFE, THERMOPLASTIC, RIGHT ARROW, WHITE	3.00	UNIT		3.00	\$ 115.00	\$ 115.00	\$ 345.00	\$ 345.00	\$ -
13.3.3	TRAFFIC MARKINGS, LONG LIFE, THERMOPLASTIC, STRAIGHT ARROW, WHITE	2.00	UNIT		2.00	\$ 115.00	\$ 115.00	\$ 230.00	\$ 230.00	\$ -
13.3.4	TRAFFIC MARKINGS, LONG LIFE, THERMOPLASTIC, COMBINATION ARROW, WHITE	2.00	UNIT		2.00	\$ 230.00	\$ 230.00	\$ 460.00	\$ 460.00	\$ -



ITEM	DESCRIPTION	CONTRACT QUANTITY	UNITS	QUANTITY ADJUSTMENT	ADJUSTED QUANTITY	CONTRACT UNIT PRICE	ADJUSTED UNIT PRICE	CONTRACT AMOUNT	FINAL AMOUNT	AMOUNT OF CHANGE
13.3.5	TRAFFIC MARKINGS, LONG LIFE, THERMOPLASTIC, "ONLY" LEGEND, WHITE	11.00	UNIT	-1.00	10.00	\$ 125.00	\$ 125.00	\$ 1,375.00	\$ 1,250.00	\$ (125.00)
13.3.6	TRAFFIC MARKINGS, LONG LIFE, THERMOPLASTIC, "RXR" SYMBOL, WHITE	5.00			5.00	\$ 285.00	\$ 285.00	\$ 1,425.00	\$ 1,425.00	\$ -
13.8.1	RPM, BI-DIRECTIONAL, YELLOW LENS	203.00	UNIT	-76.00	127.00	\$ 23.75	\$ 23.75	\$ 4,821.25	\$ 3,016.25	\$ (1,805.00)
13.8.2	RPM, BI-DIRECTIONAL, BLUE LENS	12.00	UNIT		12.00	\$ 23.75	\$ 23.75	\$ 285.00	\$ 285.00	\$ -
13.8.3	RPM, MONO-DIRECTIONAL, WHITE LENS	58.00	UNIT	-12.00	46.00	\$ 23.75	\$ 23.75	\$ 1,377.50	\$ 1,092.50	\$ (285.00)
14.1.R1-1	SIGN, POST MOUNTED, STOP, 36"x36"	13.00	UNIT		13.00	\$ 215.00	\$ 215.00	\$ 2,795.00	\$ 2,795.00	\$ -
14.1.R2-1(35)	SIGN, POST MOUNTED, SPEED LIMIT (35), 24"x30"	2.00	UNIT		2.00	\$ 130.00	\$ 130.00	\$ 260.00	\$ 260.00	\$ -
14.1.R2-1(40)	SIGN, POST MOUNTED, SPEED LIMIT (40), 24"x30"	4.00	UNIT		4.00	\$ 130.00	\$ 130.00	\$ 520.00	\$ 520.00	\$ -
14.1.R3-9b	SIGN, POST MOUNTED, TWO WAY LEFT TURN LANE, 24"x36"	2.00	UNIT		2.00	\$ 145.00	\$ 145.00	\$ 290.00	\$ 290.00	\$ -
14.1.R5-1	SIGN, POST MOUNTED, DO NOT ENTER, 30"x30"	2.00	UNIT		2.00	\$ 125.00	\$ 125.00	\$ 250.00	\$ 250.00	\$ -
14.1.R6-1R	SIGN, POST MOUNTED, ONE WAY (RIGHT), 36"x12"	5.00	UNIT		5.00	\$ 65.00	\$ 65.00	\$ 325.00	\$ 325.00	\$ -
14.1.R6-1L	SIGN, POST MOUNTED, ONE WAY (LEFT), 36"x12"	5.00	UNIT		5.00	\$ 65.00	\$ 65.00	\$ 325.00	\$ 325.00	\$ -
14.1.R7-1D	SIGN, POST MOUNTED, NO PARKING AT ANY TIME (DOUBLE ARROW), 12"x18"	34.00	UNIT		34.00	\$ 85.00	\$ 85.00	\$ 2,890.00	\$ 2,890.00	\$ -
14.1.R7-4D	SIGN, POST MOUNTED, NO STOPPING OR STANDING (DOUBLE ARROW), 12"x18"	1.00	UNIT		1.00	\$ 105.00	\$ 105.00	\$ 105.00	\$ 105.00	\$ -
14.1.W4-2R	SIGN, POST MOUNTED, RIGHT LANE ENDS (SYMBOL), 36"x36"	1.00	UNIT		1.00	\$ 250.00	\$ 250.00	\$ 250.00	\$ 250.00	\$ -
14.1.W10-1	SIGN, POST MOUNTED, RXR, 36" DIAMETER	2.00	UNIT		2.00	\$ 210.00	\$ 210.00	\$ 420.00	\$ 420.00	\$ -
14.1.W10-4R	SIGN, POST MOUNTED, T INTERSECTION W/ RXR TO RIGHT, 36"x36"	1.00	UNIT		1.00	\$ 125.00	\$ 125.00	\$ 125.00	\$ 125.00	\$ -
14.1.W10-4L	SIGN, POST MOUNTED, T INTERSECTION W/ RXR TO LEFT, 36"x36"	2.00	UNIT		2.00	\$ 126.00	\$ 126.00	\$ 252.00	\$ 252.00	\$ -

