

RESOLUTION NO. 2016-258

A RESOLUTION TO AMEND AND SUPPLEMENT RESOLUTION NO. 2015-401, INSPECTION SERVICES IN CONNECTION WITH LANDIS AVENUE RESURFACING PHASE 1, IN THE AMOUNT OF \$14,500.00.

WHEREAS, the City Council of the City of Vineland, on October 13, 2015, adopted Resolution No. 2015-401, entitled "A RESOLUTION AUTHORIZING AN AGREEMENT FOR PROFESSIONAL SERVICES WITH REMINGTON & VERNICK ENGINEERS, HADDONFIELD, NJ, FOR INSPECTION SERVICES FOR THE LANDIS AVENUE RESURFACING PHASE 1, IN AN AMOUNT NOT TO EXCEED \$85,000.00"; and

WHEREAS, there exists a need to amend and supplement the Professional Services contract awarded to Remington & Vernick Engineers, Haddonfield, NJ for Professional Services for Inspection Services for the Landis Avenue Resurfacing Phase 1, as authorized by Resolution No. 2015-401; by change order to Contract No. C15-0108, to provide for additional inspection beyond anticipated time limits is required for this project; and

WHEREAS, the City Comptroller has certified that funds for the amendment requested herein are available; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland as follows:

1. THAT Resolution No. October 13, 2015, adopted Resolution No. 2015-401, entitled "A RESOLUTION AUTHORIZING AN AGREEMENT FOR PROFESSIONAL SERVICES WITH REMINGTON & VERNICK ENGINEERS, HADDONFIELD, NJ, FOR INSPECTION SERVICES FOR THE LANDIS AVENUE RESURFACING PHASE 1, IN AN AMOUNT NOT TO EXCEED \$85,000.00"; be and the same is hereby amended and supplemented to increase maximum amount of the contract by \$14,500.00.

2. THAT the Purchasing Agent be and the same is hereby authorized to issue an amendatory supplemental change order to Contract No. C15-0108, in the amount of \$14,500.00.

Adopted:

President of Council

ATTEST:

City Clerk



August 2, 2016

REPORT

TO: THE MAYOR AND COUNCIL

RE: Amendatory Supplemental Change Order No. 1
Contract No. C15-0108
Inspection Services for the Landis Avenue Resurfacing Phase 1
Remington & Vernick Engineers, Haddonfield, NJ

Dear Mayor and Member of Council:

We are requesting an amendatory supplemental change order to Contract No. Remington & Vernick Engineers, Haddonfield, NJ issued for Inspection Services for the Landis Avenue Resurfacing Phase 1. This contract was authorized by Resolution No. 2016-401, adopted by City Council on October 13, 2015.

The change order requested in the amount of \$14,500.00 will provide for additional inspection beyond anticipated time limits is required for this project. This change order will increase the original contract amount from \$85,000.00 to \$99,500.00.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:34-4.1 et seq.

Sincerely,

A handwritten signature in blue ink, appearing to read "RD", with the letters "FOR RD" written in blue ink to the right of the signature.

Robert Dickenson
Assistant Business Administrator

RD/wr

15-002

REQUEST FOR CHANGE ORDER

FOR:

Inspection services for the Landis Ave resurfacing phase 1

PROJECT NAME

TO: BUSINESS ADMINISTRATION

DEPARTMENT: PW / City Engineer

FROM: David Maillet

This is a request for change order # 1 to Contract # C15-0108 for:

Project Name _____

Name/Address of

Contractor: Remington & Vernick Engineers

The change order is necessary because: (use additional pages if necessary to explain your reason and you must attach *documentation to support the necessity of this change order.

*(Documentation from contractor, engineer, etc.)

Additional inspection beyond anticipated time limits is required for this project.


Original Contract Amount: \$ 85,000.00

Amount of this change order: \$ 14,500.00

Previous Change Orders: \$ -----

Total Revised Amount: \$ 99,500.00

APPROVED BY: Brian N. Myers
Print/type


Signature


NOTE:

CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

Please provide the account number that the change order will be charged to:

Account # 021-0-00-00-0000-2-5518201

CC: Purchasing Division



REMINGTON & VERNICK ENGINEERS AND AFFILIATES

Professional Excellence Since 1901

SENIOR PRINCIPALS

Edward Vernick, PE, CME, President
Craig F. Remington, PLS, PP, Vice President
Michael D. Vena, FE, PR, CMC (Retired 2006)
Edward J. Walberg, PE, PR, CME, CFM
Thomas F. Beach, PE, CME
Richard G. Arango, FE, CME

PRINCIPALS

Kim Wendell Bibbs, PE, CME
Marc DeBlasio, FE, PR, CME, CPWA, CEP
Alan Dittenhofer, PE, PR, CME
Leonard A. Fatola, PE, PR, CME
Christopher J. Fazio, PE, CME
Terence Vogt, PE, PR, CME
Dennis K. Yoder, PE, PR, CME

SENIOR ASSOCIATES

Charles E. Adamson, PLS, AET
John J. Cantwell, PE, PR, CME
Richard D. Czokanski, PE, CME, DCEE
Annina Hogan, PE, RA, CME, CPWA, LEED AP
Kenneth C. Ressler, FE, CME
Frank J. Seney, Jr., PE, PR, CME
Gregory J. Sullivan, PE, PR, CAIE

July 26, 2016

Mr. David J. Maillet, P.E.
Principal Engineer
Division of Engineering and Planning
City of Vineland
640 E. Wood Street
Vineland, NJ 08360

Re: **Proposal for Additional Resident Inspection Services
Landis Avenue Resurfacing Project – Phase 1
RVE file #0614X002**

Dear Mr. Maillet:

Remington & Vernick Engineers, Inc. has provided full-time inspection for the Landis Avenue Resurfacing Project and feel it is important to keep the inspection consistent through the end of the project. The project has incurred multiple delays due to vertical conflicts with underground public utilities, which has provided the Contractor with justification for a time extension. In discussion with the onsite supervisor for the Contractor, it appears that the project should be completed on or about August 20, 2017. In order to keep uninterrupted full-time construction inspection through project completion, we are requesting additional contract budget. The project will continue to be billed on a time and material basis with a maximum not to exceed figure as follows:


Previously Approved Authorization under 0614X002:	\$85,000.00
Fee for additional 25 work days	<u>\$14,500.00</u>
New total for inspection	<u>\$99,500.00</u>

If you should have any questions or require additional information, please contact Joseph Ragusa, P.E. at (856) 795-9595.

Sincerely,

REMINGTON & VERNICK ENGINEERS, INC.


Donald J. Mayer, Jr. P.E., P.P., C.M.E., D.B.I.A.
Vice President of Infrastructure Services


Anthony W. Donofrio, C.M.I., E.T.
Department Head
Construction Management/Inspection Department

DJM:AWD:jr

PLEASE REPLY TO THE NOTED OFFICE

Remington & Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
☐ (856) 795-9595

Remington, Vernick
& Vena Engineers
9 Allen Street
Toms River, NJ 08753
☐ (732) 286-9220

3 Jocama Boulevard, Suite 300-400
Old Bridge, NJ 08857
☐ (732) 955-8000

Remington, Vernick
& Walberg Engineers
845 North Main Street
Pleasantville, NJ 08232
☐ (609) 645-7110

4907 New Jersey Avenue
Wildwood City, NJ 08260
☐ (609) 522-5150

Mellford Plaza I, Suite 400
16701 Mellford Boulevard
Bowie, MD 20715
☐ (240) 544-5382

Remington, Vernick
& Beach Engineers
922 Fayette Street
Conshohocken, PA 19428
☐ (610) 940-1050

1000 Church Hill Road, Suite 220
Pittsburgh, PA 15205
☐ (412) 263-2200

Univ. Office Plaza, Bellevue Building
262 Chapman Road, Suite 105
Newark, DE 19702
☐ (302) 266-0212

Remington, Vernick
& Arango Engineers
The Presidential Center, Lincoln Building
Suite 600, 101 Route 130,
Cinnaminson, NJ 08077
☐ (856) 303-1245

300 Penhorn Avenue, 3rd Floor
Secaucus, NJ 07094
☐ (201) 624-2137

T:\Agency\Vineland City\2016_07_26- COV Landis Ave-Additional Professional Services.docx