

RESOLUTION NO. 2013- 344

A RESOLUTION AUTHORIZING THE EXECUTION OF AN AGREEMENT MODIFICATION NO. 1 WITH THE NEW JERSEY DEPARTMENT OF TRANSPORTATION WITH RESPECT TO THE RESURFACING OF DANTE AVENUE, PHASE 2 FROM VENEZIA ROAD TO UNION AVENUE.

WHEREAS, the Council of the City of Vineland on September 14, 2010, adopted Resolution 2010-443 authorizing the execution of a cost reimbursement agreement with the New Jersey Department of Transportation (NJDOT) with respect to the Resurfacing of Dante Avenue, Phase 2 from Venezia Road to Union Avenue under Federal Project No. STP-1021 (101) Construction; and

WHEREAS, the City has requested an agreement modification for the above project which is necessary to extend the agreement completion date so that final reimbursement documents can be submitted to the NJDOT; and

WHEREAS, the City must submit along with final reimbursement documents, a certified copy of this resolution and four (4) original fully executed agreement modifications, said documents are required to extend the completion date to February 16, 2014; and

NOW, THEREFORE BE IT RESOLVED, by the Council of the City of Vineland that the Mayor of the City of Vineland is hereby authorized to execute the Modification Agreements between the New Jersey Department of Transportation and the City of Vineland with respect to the Resurfacing of Dante Avenue, Phase 2 from Venezia Road to Union Avenue under Federal Project No. STP-1021 (101) Construction.

Adopted:

President of Council

ATTEST:

City Clerk



City of

Vineland

New Jersey

CITY ENGINEERING DEPARTMENT

640 E. WOOD STREET • P.O. BOX 1508
VINELAND, NEW JERSEY 08362-1508

Telephone: (856) 794-4090
FAX: (856) 794-4094

<http://www.vineland.org>

July 25, 2013



MEMORANDUM TO: Denise Monaco ✓

RE: Resurfacing of Dante Avenue, Phase 2
from Venezia Road to Union Avenue
Federal Project No. STP-1021 (101) CON
NJDOT Job No. 6014381
City Eng. Project No. 10-011

Enclosed please find one copy of the July 22 correspondence from NJDOT regarding a contract modification.

The modification is required to effect a change in the agreement completion date only, which is being pushed back to 2/16/14. The contractor has been slow to provide our office with necessary paperwork, putting us in jeopardy of not meeting the original August deadline.

Please place this contract modification on the agenda for approval at the August 13, 2013 City Council Meeting.

Should you have any questions and/or comments, please feel free to contact me at extension 4091

Sincerely,

Brian N. Myers, PE, CME
City Engineer

Cc: Roxanne Tosto





State of New Jersey

DEPARTMENT OF TRANSPORTATION
Region South Headquarters
One Executive Campus
Route 70
Cherry Hill, New Jersey 08002

CHRIS CHRISTIE
Governor

JAMES S. SIMPSON
Commissioner

KIM GUADAGNO
Lt. Governor

July 22, 2013

Brian Myers, P.E.
City Engineer, Vineland City
Department of Engineering
640 E. Wood Street
Vineland, NJ 08362-1508

RECEIVED

JUL 24 2013

Engineering Division

Re.: Modification No. 1
Resurfacing of Dante Avenue, Phase 2
Location: Venezia Road to Union Avenue
City of Vineland, Cumberland County
Federal Project No. STP-1021 (101) Construction
NJDOT Job No. 6014381
FAP-2010-Vineland City-01356

Dear Mr. Myers:

This is in response to a letter dated 7/11/2013, from your office regarding the above referenced federal aid project in the City of Vineland, Cumberland County.

Enclosed please find four (4) copies of Modification No. 1 to extend the agreement completion date, as per your request. Please return us original signed copies with a certified copy of resolution authorizing the officials to sign it.

Should you have any questions regarding the above, please contact Vijesh Darji at (856) 486-6715.

Sincerely,

A handwritten signature in black ink, appearing to read "Salim T. Mikhael".

Salim T. Mikhael
Manager
District 4 Local Aid

Enclosures
p:\tpedarj\data\document\dante2co2.docx
Ref#1749,1704

