

RESOLUTION NO. 2024- 539

A RESOLUTION AUTHORIZING THE ISSUANCE OF AN AMENDATORY SUPPLEMENTAL CHANGE ORDER NO. 1 TO CONTRACT NO. C24-0092, PURCHASE ORDER NO. 24-03392, ISSUED TO THINK PAVERS HARDSCAPING, LLC, MT. ROYAL, NJ, IN THE AMOUNT OF \$8,760.00.

WHEREAS, the City Council of the City of Vineland, on April 9, 2024, adopted Resolution No. 2024-149, entitled “A RESOLUTION AWARDING A CONTRACT TO THINK PAVERS HARDSCAPING, LLC, MT. ROYAL, NJ, FOR NEW WATER SERVICE FROM WATER MAIN (N. EAST AVE., E. GARDEN RD. TO E. FOREST GROVE RD.)”; and

WHEREAS, N.J.A.C. 5:30-11.1, et seq., sets forth the requirements for the processing of change orders; and

WHEREAS, the Municipal Department Head of the Water Utility has requested that an amendment be made to contract awarded to Think Pavers Hardscaping, LLC, Mt. Royal, NJ, for New Water Service from Water Main (N. East Ave., E. Garden Rd. to E. Forest Grove Rd.), as authorized by Resolution No. 2024-149: said amendment will provide for additional water service for a fire suppression line that was discovered during construction requiring replacement at the location of 525 E. Garden Road. This discovery increased the number of water services required from 25 to 26. As per the bid specifications the cost was \$8,760 for each new water service. The total cost not to exceed is \$8,760.00 in accordance with the quotes received; and

WHEREAS, the City of Vineland desires to comply with said requirements of N.J.A.C. 5:30-11.1, et seq., and to that end herewith files with the governing body a report stating the facts involved and indicating that the proposed change order may be allowed under these regulations; and

WHEREAS, the Chief Financial Officer has certified the availability of funds for the amendatory supplemental change order for which authorization is requested in the amount of \$8,760.00; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland that said amendatory supplemental change order #1 to Contract No. C24-0092, Purchase Order No. 24-03392, issued to Think Pavers Hardscaping, LLC, Mt. Royal, NJ, in the amount of \$8,760.00, be and the same is hereby ratified and approved.

Adopted: November 26, 2024

President of Council eaa

ATTEST:

City Clerk kp



November 18, 2024

TO THE MAYOR AND COUNCIL
OF THE CITY OF VINELAND

Amendatory Supplemental Change Order No. 1
Contract No. C24-0092, Purchase Order No. 24-03392
New Water Service from Water Main (N. East Ave., E. Garden Rd. to E. Forest
Grove Rd.)
Think Pavers Hardscaping, LLC , Mt. Royal, NJ

We are requesting an amendatory supplemental change order to Contract No. C24-0092, Purchase Order No. 24-03392, issued to Think Pavers Hardscaping, LLC, Mt. Royal, NJ, for New Water Service from Water Main (N. East Ave., E. Garden Rd. to E. Forest Grove Rd.). This contract was authorized by Resolution No. 2024-149, adopted by City Council on April 9, 2024.

The change order requested, in the amount of \$8,760.00 will provide for additional water service for a fire suppression line that was discovered during construction and required replacement at 525 E. Garden Rd. This change order represents an increase of 3.49282% over the original contract amount of \$250,800.00.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:30-11.1 et seq.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Robert E. Dickenson, Jr.", is written over a horizontal line.

Robert E. Dickenson, Jr.
Business Administrator

RD/jm
Encl.



REQUEST FOR CHANGE ORDER FOR
CONTRACTS

PROJECT NAME: Northeast Avenue Water Main Extension Project - Phase 2
CONTACT NAME: New Water Services NE Ave. DEPARTMENT: Water Utility
CHANGE ORDER REQUEST NUMBER: 1 CONTRACT NUMBER: C24-0092
PO NUMBER: 24-03392
NAME AND ADDRESS OF CONTRACTOR: Think Pavers Hardscaping LLC 125 Kings Highway
Mount Royal, NJ 08061

REASON FOR CHANGE ORDER (DOCUMENTATION MUST BE SUBMITTED TO SUPPORT THIS REQUEST. USE ADDITIONAL PAGES IF NECESSARY): Additional water service for a Fire Suppression Line was discovered during construction and required replacement at location: 525 East Garden Road. This discovery increased the number of water services required from 25 to 26. As per the Bid Specs (attached) \$8,760 is the cost at that location for the additional water service.

ORIGINAL CONTRACT AMOUNT: \$ 250,800.00
AMOUNT OF THIS CHANGE ORDER REQUEST: \$ 8,760.00
PREVIOUS CHANGE ORDER AMOUNTS: \$ 0
TOTAL REVISED CONTRACT AMOUNT: \$ 259,560.00

ACCOUNT NUMBER FOR CHANGE ORDER: Maintenance of Distribution Mains
4-07-55-512-8006-52000

TRACKING ID(S): W343 COMMODITY CODE(S): 926

APPROVED BY: Joseph J. Prato

(PRINT NAME)

(SIGNATURE)

PLEASE NOTE: CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

COPY TO:
PurchasingOffice@vinelandcity.org

CHANGE ORDER



OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: 24-018
 New Water Services from Water main N. East
 640 E. Wood Street PO Box 1508
 Vineland, NJ 08362

CHANGE ORDER #: 1
 CHANGE ORDER DATE: 11/05/2024
 PROJECT #s:

TO: City of Vineland
 640 E. Wood Street PO Box 1508
 Vineland, NJ 08362

DATE OF CONTRACT: 04/23/2024
 FOR:

The Contract is changed as follows:

additional 2" water service at house 525 East Garden Rd 1 LS \$8,760.00

The original Contract Sum was	\$250,800.00
The net change by previously authorized Change Orders is	\$0.00
The Contract Sum prior to this Change Order was	\$250,800.00
The Contract Sum will be increased by this Change Order in the amount of	\$8,760.00
The new Contract Sum including this Change Order will be	\$259,560.00
The Contract Time will be increased by	0 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

Not valid until signed by all parties below.

<u>N/A 990 11/7/24</u>	Think Pavers Hardscaping LLC	City of Vineland
ARCHITECT	CONTRACTOR	OWNER
	125 Kings Highway	640 E. Wood Street PO Box 1508
ADDRESS	ADDRESS	ADDRESS
	Mount Royal, NJ 08061	Vineland, NJ 08362
	<u>Ron LaBenski</u>	<u>[Signature]</u>
BY (Signature)	BY (Signature)	BY (Signature)
	Ron LaBenski	JOSEPH PRATO
(Typed Name)	(Typed Name)	(Typed Name)
DATE	DATE <u>11-7-24</u>	DATE <u>11/7/24</u>