
CITY OF VINELAND, NJ 

RESOLUTION NO.  2022- 

A RESOLUTION AUTHORIZING THE ISSUANCE OF AN 

AMENDATORY SUPPLEMENTAL CHANGE ORDER NO. 1 

TO CONTRACT NO. C22-0073, ISSUED TO ARAWAK 

PAVING CO., INC., HAMMONTON, NJ, IN THE AMOUNT 

OF $24,486.44. 

WHEREAS, the City Council of the City of Vineland, on January 25, 2022, adopted 

Resolution No. 2022-28, entitled “A RESOLUTION AWARDING A CONTRACT TO 

ARAWAK PAVING CO., INC., HAMMONTON, NJ FOR RESURFACING OF LANDIS 

PARK & SAFETY IMPROVEMENTS, IN THE AMOUNT OF $265,900.00”; and  

WHEREAS, N.J.A.C. 5:30-11.1, et seq., sets forth the requirements for the processing of 

change orders; and 

         WHEREAS, the City Engineer has requested that an amendment be made to contract 

awarded to Arawak Paving Co., Inc., Hammonton, NJ, for Resurfacing of Landis Park & Safety 

Improvements, as authorized by Resolution No. 2022-28: said amendment is made necessary due 

to the adjustment of actual installed quantities compared to plan quantities and the addition of a 

partial Boulevard mill & pave to match the new concrete gutter to the existing pavement 

elevation; and 

WHEREAS, the City of Vineland desires to comply with said requirements of N.J.A.C. 

5:30-11.1, et seq., and to that end herewith files with the governing body a report stating the facts 

involved and indicating that the proposed change order may be allowed under these regulations; 

and 

WHEREAS, the Chief Financial Officer has certified the availability of funds for the 

amendatory supplemental change order for which authorization is requested in the amount of 

$24,486.44; now, therefore, 

         BE IT RESOLVED by the Council of the City of Vineland that said amendatory 

supplemental change order #1 to Contract No. C22-0073, issued to Arawak Paving Co., Inc., 

Hammonton, NJ, in the amount of $24,486.44, be and the same is hereby ratified and approved. 

 Adopted: 

______________________________

President of Council 

ATTEST: 

______________________________

City Clerk 
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REPORT

TO: THEMAYORANDCOUNCIL

Amendatory Supplemental Change Order No. 1

Contract No. C22-0073
Resurfacing ofLandis Park & Safety Improvements
Arawak Paving Co.. Inc.. Hammonton. NJ

We are requesting that an amendatory supplemental change order be issued to Contract No.

C22-0073, issued to Arawak Paving Co., Inc., Hammonton, NJ, for Resurfacing of Landis Park

& Safety Improvements. This contract was authorized by Resolution No. 2022-28, adopted by
City Council on January 25,2022.

The change order requested in the amount of $24,486.44, provides for adjustment of actual

installed quantities compared to plan quantities and the addition ofa partial Boulevard milt & pave

to match the new concrete gutter to the existing pavement elevation

This change order represents an increase of approximately 9.2089Y" over the original contract

amount of $265,900.00.

The amendatory supplemental change order for which authorization is herein requested may be

authorized in accordance with N.J.A.C. 5:30-1 1.1 et seq.
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REQI]EST FOR CTIANGE ORDER

FOR:

l--_--

I riEeE:
MAY 2 5 2;,:

RESURFACING OF LANDIS PARK & SAFETY IMPROVEMENIS;'--i -....-::...

PROJECT NAME

TO: BUSINESS ADMINISTRATION

DEPARTMENT. ADMIN / Ctry ENGTNEER

This is a request for change order #l to Contract # c22-0073 fo,.

Project Name
RESURFACING OF LANDIS PARK & SAFETY II\4PROVEIUENTS

Name/Address of
Contractor: ARAWAK PAVING CO. (7503 WEYMOUTH ROAD HAMMONTON, NJ 08037)

The change order is necessary because: (use additional pages ifnecessary to explain your reason

and you must attach +documentation to support the necessity of this change order.
*@ocumentation from contractor, engineer, etc.)

ADJUSTMENT OF ACTUAL INSTALLED OUANTITIES COMPARED TO PLAN QUANTITIES AND THE ADDITION OF A PARTIAL

BOULEVARD MILL & PAVE TO MATCH THE NEW CONCRETE GUTTER TO THE EXISTING PAVEMENT ELEVATION

S
265,900.00

DAVID MAILLET, PE
FROM:

Original Contract Amount:

Amount of this change order:

Previous Change Orders:

Total Revised Amount:

APPRO\TED BY:

24,486.44
$

S
N/A

290,386.44
S

Signature

Please provide the account number that the change order will be charged to:

6".o164 C- o4-@-ooa-ZtLo- l$oOl
CC: Purchasing Division

R=CEEVED
MAY 2 r 2022

CITY OF \JLI.,]ELAiJD
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NOTE:
CEAIIIGE ORDERS CANNOT EXCEED 2OYO OF TIIE ORIGINAL CONTRACT AMOUNT
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REMIT TO: ARATYAK PAWNG CO, INC.
7503 WEYMOATH ROAD
HAMMONTON, NI 08037

(609) s6r4I00

TU CITYOFVINEIAND PROTECT: RESITRFAC1NG OF LANDE PrRK &

640 EASTWOOD STREET SAFETY IMPROVEMENTS

POBOX I5l}8 OTYOFVINELAND TXTE:

VINELND,NJ 08362-1508 JOB r: 1132

ESTX: 2 nNAL
WORK PERICD TRONT

ATT : TYLERSETfRIT,PE TO:
furrf...*ffr..ffr€ffir.rr.r..i*

IJNTT

PRICE

l-coNTRACT-) PREV (--CURRENT-' l_-ToDATE--)
QTY AMOUNTI'I'EM DESCRIPnON UA.' QTY AMOI.,INT QTY QTY AMOUNT

BASE BID

l.l TRAmCCONTRO{"

2.1.1 crsARrNG sm
3.2.3 6" coNcRErE crJRB & currm, MoNol-l1}nc
3.2.6 REPATR I' x t' r 1.5' CoNCRETE coLUMN P&r-ARs

3.3,1 coNCREt€SIDEWALK,,l'THICK
3.3.3 coNcRETE DRTVEWAYS. REINFORCED, 6' THICK

3.3.6 CONCRETE ROC(ER CUTTER. REIN, g THICK,3'WIDE

3.4.I PUBLIC SIDEWALK CURB RAMP DELINEATIONS

4.1 l.t REsErvALvEEoxEs
4. I 2.2 REPL.ACE INISI CASTINGS. GRATES & CURBS, TYPE B

5.I.I SAWCUTTING(HMA)

5.5.I MILLING OF HMA 2" .4" THICK

7. I .4 HMA 9.'M64 SURFACE COURSE 2, T}NCK

7.6.I ASPHALT PRTCE ADJUSTMENT

7.6.2 FUEL PRICE ADJUSIMSMT

8.1.1 ToPsorlrNc..l'THlcK
8.2. I FRTILIZING & SEEDING. TYPE A
8.3.I sTRAw MULCHTNG

8.4.6 REMovE ExsnNc rREEs (36" To 48' DLAMETER)

I 3, I .2 TRAFFIC srRrpEs. u- EroxY REstN, 4' YELLow

I3.I.3 TRA!},IC STRIPES, LI. EPOXY RESIN.6' WHITE

13.2.5 TRAmC STRIPES, LI. THERIVTOPLASTTC. 12. WHITE

13.2.6 TRAFFIC STRIPES, LL, TIIER]9{OPLASTIC,24. WHTTE

I 3.3.4 TRAFFIC MARKINGS. LL, THERMO, ARROW, WHITE

I3.3.IO TiAFHC MARX'TNGS, LI. THERMO, YIELD. WHITE

I3.8.2 RPlr BIDIREC"TIONAI. ALUE LENS

| 4. I .R l - I slcN. posT MotJNrED, sroP, 36' r 36'

14. I .R l -2 stcN, posr MoTJNTED, YIELD, 36" r 36' x 36'

I 4. I R6-5I SICN, XISTED Mot NTED, ROITNDABOUT, 30 x 30'

115,0m.00

s6,400.00

s40.00

s400.00

s95.00

sr 10.00

st75.00

s40.00

s1.00

st:00.00
s0.01

s3.00

t80.00

s2m.00

5t(x).00

s4.@

st.00

s0.01

s2,000.00

50.50

so.6s

s3.30

s5 50

s210.00

s35.00

sl,175.48

s35000

s350.00

s250.00

st5,(m.00

s6.400,00

s34,t60.00

sd,000,00

st 7J5s.00

s20:40.m
s1800.00

st:00.m
s2.00

s2J00,m
st-m

s3l:00.00
sr05,4m.00

s2m.00

slm.@
st J28.oo

s332.@

s3,12

s10,000.00

sr,5?5-00

s2,8?9.50

t145-50

s8t2.50

s840-00

t840.00

$1.175.48

st,400.00

5t,400.m

st,(m.00

I

I

84?.1

t0
t19.92

184

l6
24

2

2

170

t 0000

1330

I

I

61.01

20.69975

25.10lt

3r2

332

s0.q)
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to.00

3100.00

s0.00

sl,r78.l0
$,917.25

10.@

s0.m

s0.@

10.00

s0.m

34,t$.80

s4,t 39.95

s2Jlo.l I
tl328.m

$12.m
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2

lm
| 0000
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26.301I

1J2

132

0

5

3228

4475

t43

120

4

24

I

4

4

4

s15,000.00

s6,400.00

s33.884.00

s4,400.m

st7,092.40

52t Jt t. to
s4,731.25

5%O.00

t2.00

s2.400.00

$1.70
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tl l rr8o80
s4J39.9i
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srJ:t.0o
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s0.00
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85{

l0
187

l8'l
l6
30

2

2

l?0
r0400

r330

I

I

132

332

332

5

3r50

4430

135

125

4

24

I

1

4

1

t0.71

I1.07

5

3t50

4430

t35

l:0
4

24

I

78

45

8

J

4

4

SI BoULEVARD,4" MILL & PAVE lt 1,750_00 Ls s0.00 I SI I,750.00 I S11,750.00

s12,370.86 s:90.i86_4{

DIST:

RETAINAGE

PYMT 05/ll2 CKr 3l866

50.00

(s252,855.27)

s37.51t.17
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