

A RESOLUTION AUTHORIZING THE EXECUTION OF A CHANGE ORDER NO. 4 TO A PROFESSIONAL SERVICES AGREEMENT BY AND BETWEEN NEW ROAD CONSTRUCTION MANAGEMENT, CO., CHERRY HILL, NEW JERSEY AND THE CITY OF VINELAND CONSTRUCTION MANAGEMENT SERVICES FOR \$51,380.00 FOR THE NEW FIRE STATION AND DEMOLITION OF EXISTING BUILDING ON THE SITE.

**WHEREAS**, on November 9, 2021 City Council adopted Resolution 2021-523 awarding a professional services agreement (PSA) to New Road Construction Management, Co. Cherry Hill, New Jersey (New Road), for construction management services for a new fire station and the demolition of the existing structures on said site (PSA); and

**WHEREAS**, the PSA permitted New Road to perform “Additional Services” if approved due to changed circumstances or the existence of unforeseen circumstances; and

**WHEREAS**, on February 14, 2023 New Road submitted correspondence to the City advising that after further site investigation, the onsite work duration will be three (3) months instead of the two (2) previously requested, beginning March through May 2023. This change provides for one additional month for field supervision and project management.

**WHEREAS**, New Road will also engage an Engineering firm to perform soil compaction testing to monitor the backfill of the excavation after soil remediation is complete and to perform additional Geotechnical testing to ensure that the soil has proper bearing capacity and to provide information to the design team to confirm their structural assumptions, in accordance with the Professional Services Agreement in the amount of \$51,380.00 in accordance with the attached proposal; and

**WHEREAS**, the Business Administrator and Chief Financial Officer have verified the change order proposal and recommend such an increase; and

**WHEREAS**, City Council finds it to be in accordance with the terms of the Professional Services Agreement to allow Change Order No. 4 to the agreement to cover for such unforeseen circumstances in the scope of services to be provided and finds the change order to be in the best interest for the City; and

**NOW, THEREFORE, BE IT RESOLVED** by the Council of the City of Vineland that the Mayor and Clerk are hereby authorized to execute a Change Order No. 4 to a Professional Services Agreement with New Road construction Management Co, Cherry Hill, New Jersey, Contract No. C21-0105, P.O. 21-09109, for additional services in the amount of \$51,380.00 for the cost of the services outlined in the correspondence dated February 14, 2023 attached hereto and made a part hereof.

Adopted:

\_\_\_\_\_  
President of Council

ATTEST:

\_\_\_\_\_  
City Clerk